COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 04/ 2012

ESTI MATE SUMVARY 16: 39: 20
CONTI D C18648 ESTI MATE NO 0006 PROG SPEC YR 2005
PCN: 18648- Bl D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 174.0 DAYS TIME ALLOW 11/10/201 FI XED COVPLETI ON DATI
|-70 FRONTAGE ROAD | MPROVENENT PERCENT TIME:  105. 45 ORI G TIME ALLOW 11/1/2012 FI XED COMPLETI ON DATI
PRQJECT NO C0703- 378
|-70 FRONTAGE ROAD | MPROVENENT
NAVE OF ROAD: Country Road 314
PRQIECT COUNTI ES: CLEAR CREEK
CONTRACTOR:
AVERI CAN Cl VI L CONSTRUCTORS, | NC. PAY PERI OD ENDI NG 11/ 19/ 2012 DATE TI ME STARTED 05/ 30/2012
4901 S. Wndernere St DATE LET 05/ 10/ 2012 DATE WORK BEGAN 06/ 07/ 2012
DATE AWARDED 05/ 15/ 2012 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/ 30/ 2012 DATE ACCEPTED
Littleton CO 80120 303- 795- 2582 DATE NOTI CE TO PROCEED 05/ 30/ 2012
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 3,423, 746. 34 PARTI Ol PATI NG $ - 30, 400. 00 $ -57, 000. 00
AWARD PRQJECT AMT: $  3,354,314.00 NON-PARTI Ol PATI NG 2,263, 980. 38 690, 020. 99
PERCENT COWPLETE: 65. 24% TOTAL EARNI NGS 2,233, 580. 38 633, 020. 99
FUNDS AVAI LABLE: $ 1,190, 165.96 STOCKPI LED MATERI ALS 43,958. 87 -21,964.77
GROSS EARNI NGS 2,277,539. 25 611, 056. 22
TOTAL CLAI MB: $ 0.00 RETAI NAGE -50,314. 71 -7,366. 01
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 2,227,224. 54 603, 690. 21
LI QUI DATED DAMAGES 0. 00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 2,227, 224.54 603, 690. 21
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 603, 690. 21

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18648 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 18648- Bl D ESTI MATE RUN 12/ 04/ 2012
PRQJECT: Q0703- 378 ESTI MATE NO 0006 16: 39: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS Qry TO DATE PERI OD AMVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE . _________.
CAT NO0200 ROADWAY
0005 201- 00000 C earing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
50, 000. 00000 1. 000 50, 000. 00
0010 202- 00000 Renoval of Structures and Cbstructions 1. 000 1. 000
LS 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
0015 202-00033 Renoval of Pipe 4.000 4.000
EACH 0. 000 0. 00
1, 500. 00000 4.000 6, 000. 00
0020 202-00220 *Renoval of Asphalt Mat 8, 194. 000 4,916. 000
SY 1, 230. 000 4,920. 00
4. 00000 6, 146. 000 24,584. 00
0025 202-00810 Renoval of Ground Sign 14. 000 7.000
EACH 0. 000 0. 00
94. 00000 7.000 658. 00
0030 203-00010 Uncl assi fied Excavation (Conplete In Place) 10, 159. 000 6, 095. 630
CcY 0. 000 0. 00
26. 00000 6, 095. 630 158, 486. 38
0035 203-00592 Rock St ai ning 0. 000 0. 000
SF 0. 000 0. 00
5. 00000 0. 000 0. 00
0040 203-01500 Bl adi ng 20. 000 5. 000
HOUR 0. 000 0. 00
150. 00000 5. 000 750. 00
0045 203-01510 Backhoe 30. 000 23. 000
HOUR 0. 000 0. 00
145. 00000 23. 000 3,335.00
0050 203-01550 Dozi ng 0. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00
0055 203-01582 Truck (Dunp) 40. 000 7.000
HOUR 0. 000 0. 00

100. 00000 7.000 700. 00



CONTI D C18648 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PON: 18648- Bl D ESTI MATE RUN 12/ 04/ 2012
PRQIECT: Q0703- 378 ESTI MATE NO 0006 16: 39: 20
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 203-01594 Conbi nati on Loader 33. 000 33. 000
HOUR 0. 000 0. 00
90. 00000 33. 000 2,970. 00
0065 203-01597 Pot hol i ng 10. 000 5. 000
HOUR 0. 000 0. 00
175. 00000 5. 000 875. 00
0070 203-02300 *Rock Scal er 188. 500 188. 500
HOUR 0. 000 0. 00
64. 00000 188. 500 12, 064. 00
0075 206- 00000 Structure Excavation 128. 000 75. 000
CcY 53. 000 424.00
8. 00000 128. 000 1, 024. 00
0080 206- 00200 Structure Backfill (dass 2) 126. 000 90. 000
cY 36. 000 1, 080. 00
30. 00000 126. 000 3, 780. 00
0085 207- 00205 Topsoi | 0. 000 0. 000
CcY 0. 000 0. 00
30. 00000 0. 000 0. 00
0090 208-00002 *Erosion Log (12 Inch) 0. 000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0. 00
0095 208- 00009 *Erosi on Log (20 Inch) 0. 000 0. 000
LF 0. 000 0. 00
7.00000 0. 000 0. 00
0100 208-00034 *Gravel Bag 2, 550. 000 2, 550. 000
LF 0. 000 0. 00
7.00000 2, 550. 000 17, 850. 00
0101 208-00040 Check Dam Added |tem Rock Check Dam 24. 000 24.000
EACH 0. 000 0. 00
115. 00000 24. 000 2, 760. 00
0105 208-00045 Concrete Washout Structure 2. 000 2.000
EACH 0. 000 0. 00
600. 00000 2.000 1, 200. 00



CONTI D C18648 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 18648- BI D ESTI MATE RUN 12/ 04/ 2012
PRQJECT: Q0703- 378 ESTI MATE NO 0006 16:39: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0110 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0115 208-00103 Renoval and Di sposal of Sedinent (Labor) 20. 000 0. 000
HOUR 0. 000 0. 00
34. 00000 0. 000 0. 00
0120 208-00105 Renoval and Di sposal of Sedinent (Equipnent) 10. 000 1. 500
HOUR 0. 000 0. 00
90. 00000 1. 500 135. 00
0125 208-00106 Sweepi ng (Sedi nent Renoval) 60. 000 47.500
HOUR 12. 500 1, 875. 00
150. 00000 60. 000 9, 000. 00
0130 208-00107 Renoval of Trash 10. 000 2.000
HOUR 3. 000 102. 00
34. 00000 5. 000 170. 00
0135 208-00206 Erosi on Control Supervisor 150. 000 114. 000
DAY 30. 000 4, 500. 00
150. 00000 144. 000 21, 600. 00
0140 210-00815 Reset Sign Panel 0. 000 0. 000
EACH 0. 000 0. 00
165. 00000 0. 000 0. 00
0145 210- 00830 *Reset Traffic Signal Face 1. 000 0. 000
EACH 1. 000 230. 00
230. 00000 1. 000 230. 00
0150 210- 00840 *Reset Traffic Signal Pole 1. 000 0. 000
EACH 1. 000 1, 600. 00
1, 600. 00000 1. 000 1, 600. 00
0155 210-01130 *Reset CGuardrail Type 3 100. 000 0. 000
LF 50. 000 850. 00
17. 00000 50. 000 850. 00
0160 210-01300 *Reset |npact Attenuator 1. 000 0. 000
EACH 1. 000 5, 000. 00
5, 000. 00000 1. 000 5, 000. 00



CONTI D: C18648 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 18648-BI D ESTI MATE RUN 12/ 04/ 2012
PRQJECT: Q0703-378 ESTI MATE NO. 0006 16: 39: 20
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0165 210- 04000 Adj ust Structure 2. 000 0. 000
EACH 1.000 500. 00
500. 00000 1.000 500. 00
0170 210- 04200 *Adj ust Quardrail 923. 000 0. 000
LF 923. 000 3,692. 00
4. 00000 923. 000 3, 692. 00
0175 211-01111 *Rock Rei nforcenment (Dowels) 0. 000 0. 000
LF 0. 000 0. 00
30. 00000 0. 000 0. 00
0180 212- 00006 *Seedi ng (Native) 4.000 4.000
ACRE 0. 000 0. 00
700. 00000 4.000 2,800. 00
0185 212-00032 *Soi | Condi tioni ng 3.100 3.100
ACRE 0. 000 0. 00
3, 700. 00000 3.100 11, 470. 00
0190 213-00002 *Mil ching (Weed Free Hay) 3.750 0. 000
ACRE 0. 000 0. 00
800. 00000 0. 000 0. 00
0195 213-00012 *Spray-on Mul ch Bl anket 2. 300 2.300
ACRE 0. 000 0. 00
3, 700. 00000 2.300 8,510. 00
0200 213-00061 *Mil ch Tacki fier 0. 000 0. 000
LB 0. 000 0. 00
2.70000 0. 000 0. 00
0205 214-01010 *Brush Layer Cutting 0. 000 0. 000
EACH 0. 000 0. 00
2.00000 0. 000 0. 00
0210 216- 00201 *Soi | Retention Blanket (Straw Coconut) 0. 000 0. 000
Sy 0. 000 0. 00
2.00000 0. 000 0. 00
0215 217-00020 *Her bi ci de Treat nent 40. 000 40. 000
HOUR 0. 000 0. 00
95. 00000 40. 000 3, 800. 00



CONTI D C18648 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 18648- Bl D ESTI MATE RUN 12/ 04/ 2012
PRQJECT: C0703-378 ESTI MATE NO 0006 16:39: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0220 304- 06000 Aggregate Base Course (C ass 6) 4,287.020 3, 134. 160
TON 1, 152. 860 19, 598. 62
17. 00000 4,287.020 72,879. 34
0225 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 129. 200 129. 200
TON 0. 000 0. 00
120. 00000 129. 200 15, 504. 00
0230 403-34721 *Hot M x Asphalt (Gading SX) (75) (PG 58-28) 2,769. 000 1, 565. 630
TON 1, 160. 810 84,739.13
73. 00000 2,726. 440 199, 030. 12
0235 411-10253 *Emul sified Asphalt (CSS-1H) 2,329. 000 0. 000
GAL 400. 000 1, 000. 00
2.50000 400. 000 1, 000. 00
0240 506-00212 Riprap (12 Inch) 1. 000 0. 000
CY 0. 000 0. 00
90. 00000 0. 000 0. 00
0245 506-00218 Riprap (18 Inch) 130. 000 0. 000
cY 130. 000 11, 700. 00
90. 00000 130. 000 11, 700. 00
0250 603-01240 24 I nch Reinforced Concrete Pipe 246. 000 152. 000
LF 85. 000 3,995. 00
47. 00000 237.000 11, 139. 00
0250 MATERI AL ALLOMNCE 24 In RCP 96. 000
LF - 85. 000 -1,511. 30
17. 78000 11. 000 195. 58
0255 603- 01360 36 Inch Reinforced Concrete Pipe 108. 000 90. 000
LF 14. 000 1, 190. 00
85. 00000 104. 000 8, 840. 00
0255 MATERI AL ALLOMNCE 36 I n RCP 22.000
LF -14. 000 -559. 86
39. 99000 8. 000 319. 92
0260 603- 05024 24 Inch Reinforced Concrete End Section 4.000 3. 000
EACH 1. 000 1, 700. 00
1, 700. 00000 4. 000 6, 800. 00



CONTI D C18648 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 18648- Bl D ESTI MATE RUN 12/ 04/ 2012
PRQIECT: Q0703- 378 ESTI MATE NO 0006 16: 39: 20
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0265 603- 05036 36 I nch Reinforced Concrete End Section 3. 000 2. 000
EACH 1. 000 3, 000. 00
3, 000. 00000 3. 000 9, 000. 00
0265 MATERI AL ALLOMNCE 36 | n RCES 0. 000
EACH 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0270 604-00510 Inlet Type D (10 Foot) 4.000 4. 000
EACH 0. 000 0. 00
5, 000. 00000 4. 000 20, 000. 00
0275 604- 13010 Inlet Type 13 (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
4, 900. 00000 1. 000 4,900. 00
0280 604- 13510 Inlet Type 13 (Double) (10 Foot) 3. 000 2.000
EACH 1. 000 6, 900. 00
6, 900. 00000 3. 000 20, 700. 00
0280 MATERI AL ALLOMNCE Inlet Ty 13 (D) (10ft) 0. 000
EACH 0. 000 0. 00
6, 900. 00000 0. 000 0. 00
0285 604- 30010 Manhol e Sl ab Base (10 Foot) 1. 000 0. 000
EACH 1. 000 2,400. 00
2, 400. 00000 1. 000 2,400. 00
0285 MATERI AL ALLOMNCE Manhol e 0. 406
EACH -0. 406 -974. 00
2, 400. 00000 0. 000 0. 00
0290 605-82100 Pi pe Edge Drain 267. 000 255. 000
LF 0. 000 0. 00
19. 00000 255. 000 4, 845. 00
0295 607-11580 Fence (Tenporary) 1, 229. 000 1,229. 000
LF 0. 000 0. 00
2. 00000 1, 229. 000 2,458. 00
0300 607-55040 *Mesh Anchor 59. 000 59. 000
EACH 0. 000 0. 00
220. 00000 59. 000 12, 980. 00



CONTI D: C18648 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 18648- Bl D ESTI MATE RUN 12/ 04/ 2012
PRQJECT: Q0703-378 ESTI MATE NO. 0006 16: 39: 20
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0305 607-55100 *Wre Mesh 17, 370. 000 0. 000
SF 0. 000 0. 00
2.40000 0. 000 0. 00
0310 609-20010 *Curb Type 2 (Section B) 11. 000 11. 000
LF 0. 000 0. 00
20. 00000 11. 000 220. 00
0315 609-21020 *Curb and Gutter Type 2 (Section II-B) 2,397. 000 1, 526. 000
LF 442. 000 7,514. 00
17. 00000 1, 968. 000 33, 456. 00
0320 609- 24005 *Qutter Type 2 (5 Foot) 68. 000 68. 000
LF 0. 000 0. 00
28. 00000 68. 000 1, 904. 00
0325 612- 00050 Refl ector (Type-3) 0. 000 0. 000
EACH 0. 000 0. 00
9. 00000 0. 000 0. 00
0330 612-00081 Del i neat or (Post Munted)(Type I) 0. 000 0. 000
EACH 0. 000 0. 00
44. 00000 0. 000 0. 00
0335 612- 00083 Del i neat or (Post Munted)(Type I11) 0. 000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0. 00
0340 613-01200 *2 Inch Electrical Conduit (Plastic) 650. 000 0. 000
LF 146. 000 6, 424. 00
44. 00000 146. 000 6, 424. 00
0345 613-07010 *Pull Box (Surface Mounted) 1. 000 0. 000
EACH 1.000 575. 00
575. 00000 1. 000 575. 00
0350 614-00011 Sign Panel (Qass I) 0. 000 0. 000
SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0355 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 0. 000 0. 000
Sl i pbase)
EACH 0. 000 0. 00
400. 00000 0. 000 0. 00



CONTI D C18648 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 18648- BI D ESTI MATE RUN 12/ 04/ 2012
PRQIECT: C0703-378 ESTI MATE NO 0006 16: 39: 20
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AVMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0360 614-72857 *Surface Mounted Control Cabinet 0. 000 0. 000
EACH 0. 000 0. 00
14, 000. 00000 0. 000 0. 00
0365 614-80000 *Fl ashi ng Beacon 0. 000 0. 000
EACH 0. 000 0. 00
2, 300. 00000 0. 000 0. 00
0370 614-84000 *Traffic Signal Pedestal Pole Steel 0. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0371 900- 00006 Added Item (Dol lar)/ Furnish Only Traffic Signal 4, 400. 000 0. 000
Pedestrian Pol e Steel
DOL 4, 400. 000 4, 400. 00
1. 00000 4, 400. 000 4, 400. 00
0375 625- 00000 *Construction Surveying 1. 000 0. 625
LS 0.125 3,875.00
31, 000. 00000 0. 750 23, 250. 00
0380 625-00001 *Construction Surveying (Hourly) 10. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0. 00
0385 626- 00000 *Mobi | i zati on 1. 000 0. 600
LS 0. 400 112, 624. 00
281, 560. 00000 1. 000 281, 560. 00
0390 626-01000 Public Information Services 1. 000 0. 500
LS 0. 300 1, 110. 00
3, 700. 00000 0. 800 2,960. 00
0395 627-00011 *Pavenment Mar ki ng Paint (Wt erborne) 10. 000 0. 000
GAL 10. 000 1, 400. 00
140. 00000 10. 000 1, 400. 00
0400 630-00000  *Fl aggi ng 3, 102. 500 2, 750. 000
HOUR 352.500 8, 107.50
23. 00000 3,102. 500 71, 357.50
0405 630-00001 *Pilot Car Qperation 0. 000 0. 000
HOUR 0. 000 0. 00
43. 00000 0. 000 0. 00



CONTI D C18648 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 18648- Bl D ESTI MATE RUN 12/ 04/ 2012
PRQJECT: C0703-378 ESTI MATE NO 0006 16:39: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0410 630- 00007 *Traffic Control Inspection 45. 000 22.000
DAY 1. 000 135. 00
135. 00000 23. 000 3,105. 00
0415 630-00011 *Courtesy Vehicle 112. 000 49. 500
DAY 6. 500 3,477.50
535. 00000 56. 000 29, 960. 00
0420 630-00012 *Traffic Control Managenent 150. 000 110. 000
DAY 13. 000 7,150. 00
550. 00000 123. 000 67, 650. 00
0425 630-80336 *Barricade (Type 3 MB) (Tenporary) 4.000 2.000
EACH 0. 000 0. 00
325. 00000 2.000 650. 00
0430 630-80341 *Construction Traffic Sign (Panel Size A) 18. 000 6. 500
EACH 0. 000 0. 00
75. 00000 6. 500 487. 50
0435 630- 80342 *Construction Traffic Sign (Panel Size B) 20. 000 4. 500
EACH 0. 000 0. 00
76. 00000 4. 500 342. 00
0440 630-80343 *Construction Traffic Sign (Panel Size C 8. 000 2.000
EACH 0. 000 0. 00
77.00000 2.000 154. 00
0445 630-80344 *Construction Traffic Sign (Special) 75. 000 37.500
SF 0. 000 0. 00
20. 00000 37.500 750. 00
0450 630- 80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 000 0. 00
4, 300. 00000 1. 000 4, 300. 00
0455 630- 80360 *Drum Channel i zi ng Devi ce 95. 000 47.500
EACH 0. 000 0. 00
45. 00000 47. 500 2,137.50
0460 630- 80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 50. 000 25. 000
EACH 0. 000 0. 00
50. 00000 25. 000 1, 250. 00



CONTI D C18648 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 18648- Bl D ESTI MATE RUN 12/ 04/ 2012
PRQIECT: Q0703- 378 ESTI MATE NO 0006 16: 39: 20
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0465 630-80370 Concrete Barrier (Tenporary) 1, 212. 000 606. 000
LF 0. 000 0. 00
15. 00000 606. 000 9, 090. 00
0470 630-85041 *Mobi | e Attenuator 0. 000 0. 000
DAY 0. 000 0. 00
455. 00000 0. 000 0. 00
0475 700- 70010 F/ A M nor Contract Revisions 60, 400. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0480 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0485 700-70012 F/ A Asphalt Pavenent Incentive 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0490 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0495 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 12, 000. 000 3, 026. 550
FA 2,243.990 2,243.99
1. 00000 5,270. 540 5, 270. 54
0500 700-70023 F/ A On- The-Job Trai nee 960. 000 903. 000
FA 0. 000 0. 00
1. 00000 903. 000 903. 00
0505 700- 70025 F/' A Quality Incentive Paynent 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0510 700-70031 F/ A | NTERI M SURFACE REPAI R 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C18648 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 18648- Bl D ESTI MATE RUN 12/ 04/ 2012
PRQJECT: Q0703- 378 ESTI MATE NO 0006 16:39: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0515 700- 70380 F/ A Erosi on Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 1,869,431.34% 316, 986.58 $ 1, 315, 640. 38
CAT NO0201 GREENVAY
0520 206- 00000 Structure Excavation 1, 065. 000 1, 065. 000
CY 0. 000 0. 00
8. 00000 1, 065. 000 8,520. 00
0525 206-00100  Structure Backfill (Oass 1) 1, 319. 000 1, 319. 000
CY 0. 000 0. 00
20. 00000 1, 319. 000 26, 380. 00
0530 206- 00360 Mechani cal Rei nforcenent of Soil 1, 072. 000 1,072. 000
CY 0. 000 0. 00
24.00000 1, 072. 000 25, 728. 00
0535 504- 04420 Precast Panel Facing 3,497. 000 3, 497. 000
SF 0. 000 0. 00
23. 00000 3, 497. 000 80, 431. 00
0536 900- 00014 Added Item (Lunmp Sum)/ Wre Mesh Facing 1. 000 0. 000
LS 1. 000 7,500. 00
7,500. 00000 1. 000 7,500. 00
0540 514-00200 Pedestrian Railing (Steel) 564. 000 0. 000
LF 189. 000 20, 790. 00
110. 00000 189. 000 20, 790. 00
0545 515- 00400 Concrete Seal er 814. 000 0. 000
SY 0. 000 0. 00
4. 00000 0. 000 0. 00
0550 601-03040 Concrete O ass D (Bridge) 316. 000 222.000
cY 94. 000 43, 710. 00
465. 00000 316. 000 146, 940. 00
0555 601- 03050 Concrete Cass D (Wall) 58. 000 58. 000
CY 0. 000 0. 00
330. 00000 58. 000 19, 140. 00



CONTI D C18648 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PON: 18648- Bl D ESTI MATE RUN 12/ 04/ 2012
PRQIECT: Q0703- 378 ESTI MATE NO 0006 16:39: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0201 GREENVAY
0560 601- 40300 *Structural Concrete Coating 696. 000 0. 000
5% 696. 000 7, 656. 00
11. 00000 696. 000 7, 656. 00
0565 602- 00000 *Rei nforcing Steel 4, 820. 000 0. 000
LB 0. 000 0. 00
0. 75000 0. 000 0. 00
0570 602-00020 *Rei nforcing Steel (Epoxy Coated) 60, 983. 000 42,087. 000
LB 18, 896. 000 18, 896. 00
1. 00000 60, 983. 000 60, 983. 00
CAT 0201 CURRENT AMI $ 452,189.00 $ 98, 552. 00 $ 404, 068. 00
CAT NOO300 STRUCTURES
0575 504-06310 *Gound Nail (10 Foot) 136. 000 136. 000
EACH 0. 000 0. 00
255. 00000 136. 000 34, 680. 00
0575 MATERI AL ALLOMNCE G ound Nail (10 Foot) 0. 000
EACH 0. 000 0. 00
61. 93000 0. 000 0. 00
0580 504-06315 *Gound Nail (15 Foot) 117. 000 112. 000
EACH 0. 000 0. 00
382. 00000 112. 000 42,784.00
0580 MATERI AL ALLOMANCE G ound Nail (15 Foot) 5. 000
EACH 0. 000 0. 00
92. 89000 5. 000 464. 45
0585 504-06320 *Gound Nail (20 Foot) 168. 000 144. 000
EACH 3. 000 1, 527.00
509. 00000 147. 000 74, 823. 00
0585 MATERI AL ALLOMANCE G ound Nail (20 Foot) 24.000
EACH -3.000 -371.58
123. 86000 21.000 2,601. 06
0590 504-06325 *Gound Nail (25 Foot) 238. 000 137. 000
EACH 1. 000 636. 00
636. 00000 138. 000 87, 768. 00



CONTI D C18648 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 18648-BI D ESTI MATE RUN
PRQJECT: Q0703- 378 ESTI MATE NO 0006
CURRENT PREV QrY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCR! PTI ON UNITS QTY TO DATE PER OD AVOUNT
UNI T PRI CE

CAT NOO300 STRUCTURES

0590 MATERI AL ALLOMANCE G ound Nai |l (25 Foot) 101. 000
EACH -1. 000 -154. 82
154. 82000 100. 000 15, 482. 00
0595 504- 06330 *Gound Nail (30 Foot) 342. 000 18. 000
EACH 99. 000 75, 537. 00
763. 00000 117. 000 89, 271. 00
0595 MATERI AL ALLOMNCE G ound Nail (30 Foot) 233. 000
EACH -99. 000 -18,393. 21
185. 79000 134. 000 24, 895. 86
0600 601-01050 Concrete Cass B (Vall) 213. 000 0. 000
cY 112. 400 37,092. 00
330. 00000 112. 400 37,092. 00
0605 602- 00000 *Rei nforcing Steel 10, 988. 000 3, 699. 000
LB 2,187.000 1, 640. 25
0. 75000 5, 886. 000 4,414. 50
0610 605- 00060 6 Inch Perforated Pipe Underdrain 1, 533. 000 509. 000
LF 486. 000 7,290. 00
15. 00000 995. 000 14, 925. 00
0615 641-10000 *Shotcrete 2,560. 000 73. 000
5% 953. 000 147, 715. 00
155. 00000 1, 026. 000 159, 030. 00

CAT 0300 CURRENT AMI $ 1,075,526.00 $ 252,517.64 $ 588, 230. 87
CAT NO0400 CONSTRUCTI ON ENG NEERI NG

0619 620- 00045 Li qui dat ed Danages Li qui dated Damages 0. 000 0. 000
DAY -19. 000 -57, 000. 00
3, 000. 00000 -19. 000 -57,000. 00
0620 620- 00002 Field Office (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
12, 500. 00000 1. 000 12, 500. 00
0625 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00

12, 000. 00000 1. 000 12, 000. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON
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CONTI D C18648
PCN: 18648- Bl D ESTI MATE RUN 12/ 04/ 2012
PRQJECT: C0703-378 ESTI MATE NO 0006 16: 39: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG
0630 620-00020 Sanitary Facility 3. 000 3. 000
EACH 0. 000 0. 00
700. 00000 3. 000 2,100. 00
CAT 0400 CURRENT AMI  $ 26, 600. 00 $ -57,000.00 % - 30, 400. 00

PRQJIECT TOTAL CURRENT AMI $ 3,423,746.34$

611,056.22$ 2,277,539.25



